



Village of New Glarus Comprehensive Plan Meetings and Milestones Schedule

(Revised September 8, 2016; Subject to Further Change as Process Evolves)

Consultant Prepares First Draft of Conditions and Issues Volume of Plan: *Sept. 2015*

Plan Commission Meeting #1: *October 22, 2015*

- Share purpose and process for Comprehensive Plan update
- Review draft Conditions and Issues volume
- Discuss potential vision, themes, directions, and challenges for plan

Community Development Authority Meeting #1: *October 26, 2015*

- Share purpose and process for Comprehensive Plan update
- Review Economic Development chapter of draft Conditions and Issues volume
- Identify intersection of CDA plans and activities with Village Comprehensive Plan

Consultant Prepares Second Draft of Conditions and Issues Volume of Plan: *March '15*

Community Committee and Group Meetings: *December 2015-February 2016*

- Historical Preservation Commission, New Glarus Chamber of Commerce, New Glarus ETZ Committee, Green County Economic Development Corporation staff
New Glarus School District staff
- Identify initiatives and plans that may intersect with Village plans, and vice versa
- Discuss potential vision, themes, policy directions, and challenges for Village plan

Consultant Prepares Preliminary Plan Materials: *early March 2016*

- Put forward a preliminary initiatives for the Plan
- Draft conceptual development plan map for the Backtown area

Plan Commission Meeting #2: *April 21, 2016*

- Review results of fall committee and group meetings
- Review and advise on preliminary plan materials

Consultant Prepares First Draft of Vision and Directions Volume of Plan: *May-Aug '16*

Plan Commission Meeting #3: *September 22, 2016*

- Review and advise changes to first draft of Vision and Directions volume
- Prepare for community presentation and input meeting

Community Development Authority Meeting #2: *September 26, 2016*

- Review and advise changes to Economic Development chapter in first draft of Vision and Directions volume

Consultant Prepares Second Draft of Vision and Directions Volume of Plan: *Oct. 2016*

Community Presentation and Input Meeting (or substitute): *late Oct. or early Nov. '16*

- Invite public, members of earlier committees/groups, adjoining towns, and county to attend and provide input

Consultant Prepares Third Drafts of Both Volumes of Plan: *November 2016*

Joint Village Board/Plan Commission Meeting #5: *December 2016*

- Hold formal public hearing on Comprehensive Plan
- Plan Commission recommends Comprehensive Plan for Village Board adoption
- Board adopts Comprehensive Plan

Consultant Prepares Adopted Versions of Both Volumes of Plan: *December 2016*

- Also, follow distribution requirements under Section 66.1001 of Statutes